

NORTHSIDE PUMP STATION #15 SERVICE AREA PHASE 4 WATER & SEWER IMPROVEMENTS

Replacement of 2,980 LF of gravity sewer and 3,540 LF of water mains.

COMMUNITY CONNECTION

Ward / Superward: 5 / 6
 Civic League: West Ocean View Civic League
 Civic League Meetings:
 Project Bulletins:

PROJECT STATUS

	<u>Design</u>	<u>Construction</u>
Budget:		\$2,900,000
Contract Amount:	\$299,509	TBD
Start:	Winter 2019	FY22
% Complete:	99%	0%
Finish:	Summer 2020	TBD

PROJECT TEAM

Project Manager: Tiba Salim
 Const. Inspector: TBD
 Consultant: O'Brien & Gere (Ramboll)
 Contractor: TBD

NOTES

Concurrent design for both phase 4 and 5.

